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Rev. - Request Type

CC &

Priority Routine D Urgent O Emergency

Affected Release B Change Class 7 p/

Title : Release Blue Patch to the DAACs

Documents Affected

wo (Dwp3) B.0b

Source Nos (RID, NCR, Action ltem, GSFC CCR, etc.) or
Tech Reference

RTM Change ] Start New Baseline D

Problem

The Blue Patch that was detailed in CCR 98-(0452 has been tested in the mini-DAAC and is ready to be formally released to the sites.

The attachment details the test resultx —}-—u D(b P 3

TEED DaTe /b fee. 9%

Proposed Solution

Give the Blue Patch a formal patch number and release it to the sites.

Impact Analysis:

Organizations Affected: 800 [] Contracts [ ] ECS Chief Eng [] Fos [] M&O [3]
Procurement [] Qo [x] Rel. Dev [X] Rel. A [] Rel.C ] SCDO Arch. []
Science Off [x] Secunty [ ] Subcontret [] Sys. Eng [x] SysXerf
cpt
Cost: Nona/@___-é, Smallm—/ﬁ, Medium [} Large ]
(Not exceeding $100.000) $100.000 to $500.000} {Over $500.000)
Schedule ......... None D Other op 4P developme - ﬂb,.
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Originator Chuck Thomas Science Office /%«%&- M
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Office Science Office. Office Manager
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Test Results of Blue Patch

Testing was completed on Aprill5, 1998. The test was run in the OPS mode of the mini-
DAAC. An acquire was successfully accomplished of an OZ_DAILY and a SEA_ICE
(NMC GRIB) file from the archive. MODIS PGEO3 was then run through the system as
a regression test.
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